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UP DATED: IT-Sep'^d
I

ADDRESS:

SITE ID:

OSC Report::

COSTS COST DESCRI TION

TOTAL $1,534,000 $0

Start Date: 08/19/96 Site Compl. Date:

DO Start Date: 03/10/98

Delivery Order: 0016-06-630 DO Compl. Date:

Receiptof of AOR: AOR Date:
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$350,000 $1,250,000
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SITE TOTAL
$1,250,000

1
2
3
4

CEILINGS 
$1,150,000 

$100,000 
$90,000 
$60,000 

$134,000

$200,000
$250,000
$200,000
$250,000

98 LSR026
98 LSR035
98 LSR038
98 LSR040

Ext. on DO to 01/08/99
98 LSR060

Ceiling Increase: 
$2M Exemption: 
12 Month Exempt:
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Verbal Approv:
OSC $50,000:
Incident Action Plan: 10/20/97

CEILING4NC.

SITE NAME: Castex System
OSC: Mike Ryan 

CERCUS#: OPAFPN086144

ERRS
START
USCG Strike Team
EPA
Oblg. Spent by FY9 
Cont.
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Jennings, Jefferson Davis Parish, LA
NPL No

90068527


